



REPUBLIC OF SOUTH AFRICA



# Way Forward for the Project -Outputs-

# July – October 2015

Kick-start workshop report	Output A.7	Brief workshop report including agenda, key points of discussion, issues and concerns. Next steps and process.	28-Jul
Research Sector Workshops	Output B.2	Research sector (renewable energy, marine biology, ecology and climate change) workshop held and facilitated	17th September
	Output B.3		
Research sector Workshop report	Output B.2	Brief workshop report including agenda, key points of discussion, issues and concerns. Next steps and process.	28th September
	Output B.3		
Research Catalogue and Gap Analysis (RC&GA) Report Draft		Research Catalogue and Gap Analysis (RC&GA) Report Drafted and circulated for 10-day comment period	25-Sep
Research Catalogue and Gap Analysis (RC&GA) Report Final	Output B.1	Report finalised with comments addressed.	14-Oct

# November – December 2015

<b>Data gathering agreements</b>	<b>Output C.1</b>	<b>Norms and standards compiled with data gathering partners.</b>	<b>12 November (draft for comment)</b>
		<b>Agreements drafted to exploit opportunities detailed in ROE report.</b>	
<b>Data management structures</b>	<b>Output C.2</b>	<b>Norms and standards compiled with data users and custodians.</b>	<b>12 November (draft for comment)</b>
		<b>Agreements drafted to exploit opportunities detailed in ROE report.</b>	
<b>The Research Opportunity Exploitation (ROE) Report Draft</b>		<b>The Research Opportunity Exploitation (ROE) Report Drafted and circulated for 10-day comment period</b>	<b>24-Nov</b>
<b>The Research Opportunity Exploitation (ROE) Report Final</b>	<b>Output B.4</b>	<b>Report finalised with comments addressed.</b>	<b>11-Dec</b>

# 2016

<b>Pre-launch opportunities</b>	<b>Output D.1</b>	<b>Pre-launch opportunities exploited that conform to the spirit of the project.</b>	<b>If possible</b>
<b>Data gathering agreements and data management structures</b>	<b>Output C.1</b>	<b>Data gathering agreements and data management structures finalised</b>	<b>08-Jan</b>
	<b>Output C.2</b>		
<b>SAMREF Project launch</b>	<b>Output C.3</b>	<b>SAMREF Project launch held</b>	<b>29-Jan-16</b>
<b>SAMREF Project launch report</b>		<b>Brief launch report including agenda.</b>	<b>19-Feb-16</b>
<b>SAMREF Coordinator's Report</b>		<b>Brief overview of the SAMREF project from commencement to launch, noting deliverables and next steps</b>	<b>31-Mar-16</b>
<b>Post-launch agreements monitored</b>	<b>Output D.2</b>	<b>Post-launch agreements monitored</b>	<b>Ongoing</b>

- 
- Stakeholder database
  - Brief Questionnaire
  - Research sector workshops

17-18 September 2015